

Session on FIX and ITCH

Week 10

December 19, 2014
Ayala Board Room, 4 to 5pm



THE PHILIPPINE
STOCK EXCHANGE
INC.

Meeting Agenda

- I. Main Achievements in this Period
- II. Main Activities in the Next Period
- III. Failover Procedure

Main Achievements in this Period


- I. 6 out of 9 TPs who are subject for Re-Certification have successfully connected to Beta
- II. Application testing using Beta Release

Main Activities in the next Period


- I. Submission of the 10th Milestone Report for FIX
- II. Submission of 7th Milestone Report for ITCH

Server Diagram

BETA/UAT/CERTIFICATION



IWT/PRODUCTION



FIX Setup: Application Failover



- PSE will observe automatic failover
- TP's FEOMS must have the capability to automatically switch connections from Primary to Secondary Server
- No change in the Port connection
- Primary & Secondary servers have different IP Address
- It will take 30 seconds to activate the users in the secondary server

Thank You!